PHASE 1
12 MONTHS (AUGUST 2016 - JULY 2017):
- DEMOLISH EXISTING TENNIS COURTS
- CONSTRUCT NEW ATHLETIC CENTER
- CONSTRUCT NEW CTE/ AG BUILDING
- CONSTRUCT NEW CHANGING ROOM BUILDING
- CONSTRUCT NEW MARCHING BAND PRACTICE AREA/ PARKING
- CONSTRUCT NEW DRIVEWAY & REWORK PARKING AT SW CORNER
- CONSTRUCT NEW PARKING NORTH OF NEW ATHLETIC CENTER

PHASE 2
12 MONTHS (JUNE 2017 - MAY 2018)
- DEMOLISH EXISTING AG BUILDING
- CONSTRUCT NEW FINE ARTS/ BAND HALL BUILDING

PHASE 3
7 MONTHS (JUNE 2018 - DECEMBER 2018)
- DEMOLISH EXISTING BAND & ACCESSORY BLDGS. AT NORTH CORNER
- DEMOLISH EXISTING TRACK
- DEMOLISH NORTH PORTION OF AVENUE H
- CONSTRUCT NEW TRACK AND FIELD
- CONSTRUCT NEW CONCESSION/ RESTROOMS BUILDING
- CONSTRUCT NEW FIELD HOUSE
- CONSTRUCT NEW PARKING LOT SOUTH OF NEW TRACK
- CONVERT EXISTING ART ROOM INTO NEW SCIENCE LAB
- ADD ALTERNATE #1: RENOVATE EXISTING ACTIVITY CENTER
- ADD ALTERNATE #2: CONSTRUCT NEW NORTHWEST PARKING LOT
PHASE 2
JUNE 2017 - MAY 2018
12 MONTHS

NEW FINE ARTS/ BAND HALL BUILDING
PHASE 3
JUNE 2018 – DECEMBER 2018
7 MONTHS

EXISTING Phase 1 & 2

PHASE 3

AVENUE H

27TH STREET

22ND STREET

NEW TRACK AND FIELD

NEW CONCESSION/RESTROOM

NEW PARKING

NEW FIELD HOUSE

NEW PARKING (ALTERNATE #2)

CONVERT EXISTING ART ROOM INTO NEW SCIENCE LAB

RENOVATE EXISTING ACTIVITY CENTER (ALTERNATE #1)

NEW TRACK AND FIELD

NEW CONCESSION/RESTROOM

NEW PARKING

NEW FIELD HOUSE

NEW PARKING (ALTERNATE #2)

CONVERT EXISTING ART ROOM INTO NEW SCIENCE LAB

RENOVATE EXISTING ACTIVITY CENTER (ALTERNATE #1)
HONDO HIGH SCHOOL CAMPUS
IMPROVEMENTS COMPLETE
DECEMBER 2018

NEW CTE/AG BUILDING
NEW ATHLETIC CENTER
NEW CONCESSION/RESTROOM
NEW TRACK AND FIELD
NEW FIELD HOUSE
NEW CHANGING ROOM
NEW FINE ARTS/BAND HALL BUILDING

HONDO HIGH SCHOOL
DESIGN PROGRESS | MAY 16, 2016

Stantec
CTE/AG BUILDING SOUTHWEST EXTERIOR
CHANGING ROOM

1/8” = 1’

NORTHEAST EXTERIOR
FINE ARTS SOUTHEAST EXTERIOR
CONCESSIONS

1/8" = 1'

NORTHEAST EXTERIOR
ACTIVITY CENTER NORTHWEST